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FIPS 199 Final                 

FIPS 200  1PD               PCP RVC RVC RVC Final* 
SP 800-37 Final                 
SP 800-53 Final                 
SP 800-53, Rev 1               1PD PCP Final  
SP 800-53A  1PD PCP RVC RVC RVC RVC RVC RVC         2PD PCP PCP RVC RVC RVC FPD Final
SP 800-59 Final                 
SP 800-60 Final                 

Related Publications 
SP 800-18   1PD PCP RVC RVC RVC Final          
SP 800-26   1PD PCP RVC RVC RVC RVC RVC RVC RVC RVC 2PD PCP RVC Final**  

 

 

 

 

 

 

 

 

 

 

 

 

LEGEND:  

1PD: Initial public draft; 2PD: Second public draft; FPD: Final public draft; PCP: Public comment period; RVC: Revision cycle 
 
  FIPS PUB 199:  Standards for Security Categorization of Federal Information and Information Systems 

FIPS PUB 200:  Minimum Security Requirements for Federal Information and Information Systems 
SP 800-18:  Guide for Developing Security Plans for Federal Information Systems 
SP 800-26, Rev 1:  Assessment Guide for Information Systems and Security Programs 
SP 800-59:  Guideline for Identifying an Information System as a National Security System 
SP 800-60:  Guide for Mapping Types of Information and Information Systems to Security Categories 

  SP 800-37:  Guide for the Security Certification and Accreditation of Federal Information Systems 
SP 800-53:  Recommended Security Controls for Federal Information Systems 
SP 800-53A:  Guide for Assessing the Security Controls in Federal Information Systems 

 
  *   FIPS 200 is awaiting approval by the Secretary of Commerce. 

**  Based on comments received during the public review process, NIST has rescheduled final publication of SP 800-26, Revision 1. 
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